% Complete Logic
· Percent complete feature is for Integrations only
· Percent complete must be entered manually at the child level.
· Percent complete is read only for parent level.
· If Actual End date is present, then percentage complete will be 100% and this field would be non-editable.

For example
· If any Deal contains a Project and no Workstreams or Milestones in it, then Project’s percent complete is editable.
· If any Deal has Project and Workstream but no Milestone and Tasks in it, then Workstream’s percent complete is editable and Project’s is read only.
· If any Deal has Project, Workstream and Milestone but no Tasks and Sub Tasks in it, then Milestone’s percent complete is editable and Project’s and Workstream’s is read only.
· If any Deal has Project, Workstream, Milestone and Tasks but no Sub Tasks in it, then only Tasks percent complete is editable. Other parent items are read only.
· If any Deal has Project, Workstream, Milestone, Tasks and Sub Tasks in it, then only Sub Tasks percent complete is editable other parent items are read only.
% Complete Calculation
· Forecast Start date and End date both are mandatory for calculation.
· If Forecast start date or end date is blank then, that entity is not contributing for percent complete calculation of parent level.
· % complete of parent is calculated on the bases of Forecast dates and % complete of child level.

For example:
	Hierarchy Level
	Name
	Forecast Start date
	Forecast End date
	% Complete
	Effort in Days
	Calculation

	Project
	P1
	1-Nov-2017
	8-Dec-2017
	50
	69
	

	Workstream
	W1
	1-Nov-2017
	8-Dec-2017
	50
	69
	

	Milestone
	M1
	1-Nov-2017
	8-Dec-2017
	50
	69
	

	Task
	T1
	1-Nov-2017
	8-Dec-2017
	50
	69
	13+37 = 50

	Sub-Task
	ST1
	1-Nov-2017
	5-Dec-2017
	25
	35
	35/69*25=12.68

	Sub-Task
	ST2
	4-Nov-2017
	8-Dec-2017
	75
	34
	34/69*75=36.95

	Project
	P2
	2-Nov-2017
	8-Jan-2018
	33
	
	

	Workstream
	W2
	2-Nov-2017
	8-Jan-2018
	33
	72
	33+0=33

	Milestone
	M2
	2-Nov-2017
	9-Nov-2017
	O
	8
	0 (Manually)

	Milestone
	M3
	1-Dec-2017
	8-Jan-2018
	37
	64
	64/72*37=32.89

	Task
	T2
	1-Dec-2017
	8-Jan-2018
	37
	64
	13+24=37

	Sub-Task
	ST3
	1-Dec-2017
	2-Jan-2018
	25
	33
	33/64*25=12.89

	Sub-Task
	ST4
	9-Dec-2017
	8-Jan-2018
	50
	31
	31/64*50=24.22


Expanding upon the above table for clarity. Let’s see the calculation at each level starting from the end of the table.
	Task
	T2
	1-Dec-2017
	8-Jan-2018
	37
	64
	13+24=37

	Sub-Task
	ST3
	1-Dec-2017
	2-Jan-2018
	25
	33
	33/64*25=12.89

	Sub-Task
	ST4
	9-Dec-2017
	8-Jan-2018
	50
	31
	31/64*50=24.22



ST4: Start date is 9-Dec-2017 and End date is 8-Jan-2018
Number of days = 31
ST3: Start date is 1-Dec-2017 and End date is 2-Jan-2018
Number of days = 33
Total Number of days = 33+31 = 64
Calculation for Task T2 
	Contribution of ST3:
	Contribution of ST4:

	Effort in days of this entity / Total effort in days * Percentage completed (entered manually by user)
	Effort in days of this entity / Total effort in days * Percentage completed (entered manually by user)

	33/64 * 25 = 12.89
	31/64 * 50 = 24.22


	Rounded off = 13
	Rounded off = 24



% Complete for Task T2= 24+13= 37

	Project
	P2
	2-Nov-2017
	8-Jan-2018
	33
	
	

	Workstream
	W2
	2-Nov-2017
	8-Jan-2018
	33
	72
	33+0=33

	Milestone
	M2
	2-Nov-2017
	9-Nov-2017
	O
	8
	0 (Manually)

	Milestone
	M3
	1-Dec-2017
	8-Jan-2018
	37
	64
	64/72*37=32.89



M3: % Complete is already calculated for this Milestone is already calculated = 37%
Number of days = 64
M2: Start date is 2-Nov-2017 and End date is 9-Nov-2017
Number of days = 8
Total Number of days = 64+8 = 72

Calculation for Milestone M3 = 
	Contribution of M3:
	Contribution of M2:

	Effort in days of this entity / Total effort in days * Percentage completed (calculated by its child)
	Effort in days of this entity / Total effort in days * Percentage completed (entered manually by user)

	64/72 * 37 = 32.89

	8/72 * 0 = 0

	Rounded off = 33
	Rounded off = 0



% Complete for Milestone M3= 33+0= 33
Note: In the same manner, percent complete for every parent levels is calculated.


